11-25-18
Meeting Log

General To Do:
- Front End:
    - Integrate user account page
    - Modular navbar for admin page for easy changes
    - Finish the final version of Admin pages
- Connection Layer
    - Get all pages accessing the database
- Database
    - Load all information
    - Upload database for testing
- Back End:
    - Order logic
    - Customer update
    - Customer information validation

Tyler Benson
- Completed Since Last Meeting
    - Uploaded Milestone 4
- Failed to complete
    - Meetings with Alex and Maureen didn't happen due to initial upload meeting not occurring.
    - Link product type page with database to retrieve images
- Completing Before Next Meeting
    - Link product type page with database to retrieve images
    - Link admin pages with database
    - Meet with Alex and Maureen
    - Complete a Postgres version of the database
- Roadblocks
    - Meeting up with Ahman to load to server
    - Admin pages
        - Formatting with the sidebar problems for admin pages
        - Using the right queries
        - Getting uploaded to Heroku and completing integration

Maureen Aubrey
- Completed Since Last Meeting
    - Got the adding products to the product page set up Linked all the pages together.
    - Finished rudimentary level of the admin pages
- What was suppose to be complete but not

- ○ Set up the mySql database on virtual machine and start messing around with it and connect it to my website.
  - RoadBlocks
    - ○ Having a hard understanding how all the pages connect in nodeJS
    - ○ Getting database to upload onto
  - What should be completed for next week
    - ○ Set up the mySql database on virtual machine and start messing around with it and connect it to my website.
    - ○ Add more pages to include other tables that are in the database

Alex Kennedy
  - Completed Since Last Meeting
    - ○ Integrated cart and products
    - ○ Uploaded updated files to the servers
  - What did not get completed this week
    - ○ Extras
    - ○ Changing PG to mysql
    - ○ Make the product category pages
  - Completing Before Next Meeting
    - ○ Linking my part to other parts
      - ■ Change PG to MySQL
    - ○ Make the product category pages with Tyler
    - ○ Get access to SSH to upload to the server
      - ■ Teach the group how to do this
    - ○ Questions:
      - ■ What if product is out of stock?
      - ■ What if product can't find image?
      - ■ When restocking what happens on the product page?
    - ○ Cart Bugs:
      - ■ Total needs to be truncated to a decimal value, right now it shows a float
      - ■ Edit the quantity of items in the cart
      - ■ Delete items from the cart
      - ■ Clear cart
  - Extras
    - ○ Layer the cart icon with a counter
    - ○ Add a back button to the breadcrumb
  - Roadblocks?
    - ○ Refactoring code to work with MySQL-promise

Rebecca Donohoe
  - Completed Since Last Meeting
    - ○ Continuing to try to get my part to look like the rest of our website
  - What was supposed to be complete but was not

- ○ Still haven't gotten it looking like the website
- ● RoadBlocks
  - ○ Traveling, lots of other homework
  - ○ Struggling with getting it to integrate well, it doesn't quite look right
- ● What should be completed for next week
  - ○ Hopefully I should have everything looking correct

Ahman Woods
- ● Completed Since Last Meeting
  - ○ NodeJS App set up on web server
- ● Completing Before Next Meeting
  - ○ Meeting up with Alex to get database uploaded and node routes working
  - ○ Registration and login working
- ● Roadblocks?
  - ○ Too much work in other classes :(

Colin Craighead
- ● Completed Since Last Meeting
  - ○ Met with Alex and integrated the cart with all the product pages
- ● What was suppose to be complete but not
  - ○ Look over Alex's node.js and lab9's node.js to understand how to Implement that for the order pages
- ● RoadBlocks
  - ○ Out of town for break
- ● What should be completed for next week
  - ○ Finish up final look for cart work on order logic and node.js for order pages