11-11-18

Meeting Log

General To Do:

- Front End:
 - Modular nav bar for easy changes
 - Modular info for product pages
 - Integrate user account page
 - Modular navbar for admin page for easy changes
 - Finish the final version of Admin pages
- Connection Layer
 - Get all pages accessing the database
- Database
 - Load all information
 - Upload database for testing
- Back End:
 - Order logic
 - Customer update
 - Customer information validation

Tyler Benson

- Completed Since Last Meeting
 - Updated the .mwb file to show relationships and identify primary keys
- Failed to complete
 - Upload database to server
 - Link product type page with database to retrieve images
- Completing Before Next Meeting
 - Link product type page with database to retrieve images
 - Meeting with Alex Saturday 11/17
 - Link admin pages with database
 - Meeting with Maureen Monday 11/19
- Roadblocks
 - Admin pages
 - Formatting with the sidebar problems for admin pages
 - Using the right queries

Maureen Aubrey

- Completed Since Last Meeting
 - Nothing
- What was suppose to be complete but not
 - Link all the admin pages all together and make sure we can access users and product pages.
 - Make sure we can add more quantity of items to the product in admin pages.

 Set up the mySql database on virtual machine and start messing around with it and connect it to my website.

_

RoadBlocks

- Not having enough time to complete all the work given
- Stressed From other work
- What should be completed for next week
 - Link all the admin pages all together and make sure we can access users and product pages.
 - Make sure we can add more quantity of items to the product in admin pages.
 - Set up the mySql database on virtual machine and start messing around with it and connect it to my website.

Colin Craighead

- Completed Since Last Meeting
 - Nothing
- What was suppose to be complete but not
 - I was supposed to work on the node js end of the order and cart pages
- RoadBlocks
 - Had a lot of other class work this week, /which I prioritized over this class since I felt like we were at a good point.
- What should be completed for next week
 - Meet with Alex and link the cart to his product pages

Alex Kennedy

- Completed Since Last Meeting
 - Fixed bugs on the product pages with static file serving and local database changes
- What did not get completed this week
 - o Didn't do anything, this week setting up more concrete plans
- Completing Before Next Meeting
 - Meetings with lots of people this week!
 - Ahman Thursday on Discord after 6
 - Colin Wednesday at 4 on campus
 - Tyler Saturday TBD
 - Linking my part to other parts
 - Change PG to MySQL
 - Host my pages on the server
 - Edit the routes for the server with the routes that I have set up
 - Static files (images) on the website in server.js
 - Add to Cart button linking up with the carts that Colin has set up
 - Make the product category pages with Tyler on Saturday
- Extras
 - Layer the cart icon with a counter

- Add a back button to the breadcrumb
- Roadblocks?
 - Meeting up with everyone as scheduled
 - o Refactoring code to work with MySQL-promise

Ahman Woods

- Completed Since Last Meeting
 - NodeJS App set up on web server
- Completing Before Next Meeting
 - o Meeting up with Alex to get database uploaded and node routes working
 - Registration and login working
- Roadblocks?
 - o Too much work in other classes :(