11-4-18

Meeting Log

General To Do:

- Front End:
 - Modular nav bar for easy changes
 - Modular info for product pages
 - Integrate user account page
 - Modular navbar for admin page for easy changes
 - Finish the final version of Admin pages
- Connection Layer
 - Get all pages accessing the database
- Database
 - Load all information
 - Upload database for testing
- Back End:
 - Order logic
 - Customer update
 - Customer information validation

Tyler Benson

- Completed Since Last Meeting
 - Finished uploading photos
 - Updated the .sql file to have correct functionality
- Failed to complete
 - Upload database to server
- Completing Before Next Meeting
 - Upload database to server for use
 - Link product type page with database to retrieve images
- Roadblocks
 - I have no idea how to upload. Need to meet with Ahman.
 - o I need to check the database again with Prof. Paradise to confirm corrections

Maureen Aubrey

- Completed Since Last Meeting
 - Started connecting the admin pages up to be using nodeJS;
 - Worked with Alex to understand how to do nodeJS;
- What was suppose to be complete but not
 - Complete the admin pages to work like in how html would work or at least get skelton done.
 - Make Product pages for each category
 - Link Product pages to the database
 - Link all the Admin NavBar

- RoadBlocks
 - Not having enough time to complete all the work given
 - Not understanding how to do javascript.
 - Getting header to load on the default page in admin page.
- What should be completed for next week
 - Link all the admin pages all together and make sure we can access users and product pages.
 - Make sure we can add more quantity of items to the product in admin pages.
 - Set up the mySql database on virtual machine and start messing around with it and connect it to my website.

Colin Craighead

- Completed Since Last Meeting
 - Created dummy product pages that can be added to the cart
 - o Created javascript that will put products into json format when added to cart
 - Js and html so that the the json array can be read into the cart
- What was suppose to be complete but not
 - I only created the base html for the order pages and haven't done any js or node.is
- RoadBlocks
 - New to node.js
- What should be completed for next week
 - Link cart to the non-dummy product pages
 - Backend for checkout

Alex Kennedy

- Completed Since Last Meeting
 - Made all product pages with routes
- What did not get completed this week
- Completing Before Next Meeting
 - Upload what we have to the web server
 - Connect the products to the cart
 - Add icon to toolbar at top to show how many items are in the cart
- Roadblocks?
 - Don't know how to work the web server

Ahman Woods

- Completed Since Last Meeting
 - NodeJS App set up on web server
- Completing Before Next Meeting
 - Database added to web server
 - User registration and logging in/out will be functional
- Roadblocks?
 - Other classes demanding a lot of my attention

Rebecca Donohoe

- Completed Since Last Meeting
 - o Continued working on account management page
- Completed Before Next Meeting
 - Account management pages (i.e., Profile, Settings)
- Roadblocks?
 - Integrating the account management with the database and other pages of website
 - o Ensuring customer information validation/credentials
 - Finding a good way of writing the account management
 - Time since I'm very busy this upcoming week